Pursuant to Order No. 2020-641, Docket No. 2019-290-WS, Blue Granite Water Company provides the following report of all major capital improvements currently planned or in progress
during the reporting period of October 1, 2020 to March 31, 2021. Please note that the plans presented below are subject to change.
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Blue Granite Water Company — South Carolina

Capital Improvement Projects Update
Water System Improvements

Engineer/Project

Description Location Cost Cost Details Status Progress & Goal
Manager/Contractor
. Drilling new well because of extremely : -
Hunter’s Glenn New ik GMC/A. Hopkins high cost of connection and City of Construction Drill ne\_/vlwell |n| V\_/mter 2020.
Well Aiken, SC $722,831 Aiken only allowing emergency 80% Substantia completion expected
McCall Brothers . Spring 2021.
connection.
Ardurra
Waterline Engineering/A. . _ _ _
Anderson, Hopkins Replacement of 3700 LF of 2” cast iron | Engineering | Substantial completion expected mid-
Improvements — p $309,095 : :
: . SC pipe due to end of useful asset life. 100% 2021.
Surfside Heights
TBD
: GMC/A. Hopkins it g : : :
e Lake Wylie, Rehabilitation of existing elevated water . 0 Substantial completion expected in
EWT Rehabilitation sC $160,670 tower in Lake Wylie. Planning 90% Q2 of 2021.

TBD
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Sewer System Improvements

Engineer/Project

Description Location Cost Cost Details Status Progress & Goal
Manager/Contractor
GMC/A. Hopkins Point/Lateral repairs, gravity sewer
WWCS Rehabilitation — McClam & Associates line replacement, manhole Construction Substantial completion expected in
. Irmo, SC $1,320,000 e ! . .
Friarsgate TBD rehabilitation, cure-in-place-pipe 80% Spring 2021.
(CIPP) and necessary site restoration.
Hopkins Installation of safety netting on all
LS Improvements — Fall . South Carolina Lift Stations for safety Substantial completion in January
Protection Various, SC | contract Management | $205.800 reasons. Closed 2021.
Services
ADC Engineering/A. Reo| £ 1000 LE sani
Effluent FM Replacement | Columbia, $186.750 sewer FM to 10” DIP and Air Release Engineering | Substantial completion expected Q2 of
— Friarsgate SC 25% 2021.
TBD Valve.
Inflow and infiltration study for the
_— o wastewater treatment plants, L . :
Inflow & Infiltration (1&I) Various, SC GMC Engln_eerlng/A. $27.750 wholesale treatment gravity system, Engineering Substantial completion expected Q2
Study Hopkins 15% 2021.
and wholesale treatment pump
stations throughout South Carolina.
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